1. EXECUTIVE PROGRAM CHARTER & CONTRACT METADATA

This Master Statement of Work ('SOW') is executed between Social Eagle Enterprise Delivery ('Delivery Partner') and Global FinCorp Holdings ('Client') for the Core Banking Cloud Migration - Wave 2 engagement. All engineering sprints, cloud infrastructure provisioning, security gates, and vendor status disclosures are governed by the automated audit thresholds defined herein.

Contract Attribute	Binding Specification
Program Title	Core Banking Cloud Migration - Wave 2 (PRG-2026-CB02)
Contractual Model	Fixed-Capacity Agile Pods with Milestone SLA Holdbacks
Total Approved Budget	$4,200,000 USD (Waves 1 through 3 Cumulative Cap)
Governance Oversight	Social Eagle PMO & Autonomous GovGuard AI Audit Engine
Compliance Standards	ISO/IEC 27001, SOC 2 Type II, PCI-DSS v4.0, Agile PMO v3
Reporting Cadence	Bi-Weekly Sprint Telemetry + Continuous Legacy Portal Sync
Effective Period	January 15, 2026 - December 20, 2026

2. MILESTONE DELIVERABLES & FINANCIAL ALLOCATION SCHEDULE

Capital disbursement and resource burn are tied directly to verified milestone exit criteria. Expenditures exceeding milestone caps require prior written authorization from the Steering Committee.

Milestone	Scope Deliverable	Target Date	Budget Cap	Burn Alert Gate
Milestone 1	Core Ledger Schema & VPC Landing Zone	Mar 30, 2026	$1,200,000	28.5% Cumulative
Milestone 2	Payment Rail APIs & UAT Readiness	Jul 15, 2026	$1,680,000	68.5% Cumulative
Milestone 3	Parallel Run & Production Cutover	Nov 30, 2026	$1,320,000	80.0% Hard Ceiling

CLAUSE 7.1 - BUDGET BURN THRESHOLD & FINANCIAL FREEZE

If cumulative program budget burn exceeds 80.0% prior to formal Client sign-off of Milestone 3 (Production Cutover), an immediate Executive Steering Committee Escalation and non-essential expenditure freeze are mandatory within 48 hours.

3. SCOPE MANAGEMENT, CHANGE CONTROL & VELOCITY SLAs

To eliminate silent backlog inflation and unbilled engineering effort, every user story pulled into an active sprint must trace back to the baselined Milestone 2 Product Backlog.

CLAUSE 4.2 - SCOPE CREEP & CHANGE REQUEST (CR) CEILING

Any unapproved scope addition or backlog expansion exceeding 5.0% of baseline sprint story points requires a formally signed Change Request (CR) approved by the Enterprise Architecture Board prior to sprint execution. Executing unapproved scope above 5.0% constitutes an immediate Contractual Breach.

CLAUSE 9.4 - SPRINT VELOCITY VARIANCE & RECOVERY PLAN

Delivery pods must maintain rolling sprint velocity within +/- 15.0% of the 3-sprint baseline average. Any negative sprint velocity variance greater than 20.0% (worse than -20.0%) across two consecutive sprints automatically triggers a mandatory Delivery Recovery Plan and 10% invoice holdback review.

4. GOVERNANCE RACI MATRIX & ESCALATION PROTOCOL

Governance Activity	Social Eagle PM	Tech Architect	Client VP	GovGuard AI
Daily Sprint & Burn Telemetry	Responsible	Consulted	Informed	Accountable
Change Request (>5% Scope)	Responsible	Accountable	Approver	Auditor
Budget Overrun (>80% Cap)	Consulted	Informed	Approver	Escalator
RAG Status Integrity Audit	Responsible	Consulted	Informed	Accountable

5. STATUS REPORTING INTEGRITY & AUDIT COMPLIANCE

Vendor self-certification on internal PMO trackers is subject to automated cross-verification against Jira sprint logs, cloud billing exports, and contractual SLA thresholds.

CLAUSE 11.3 - MATERIAL GOVERNANCE MISREPORTING EVENT

Marking an overall program status as GREEN on internal PMO portals while breaching any threshold defined in Clause 4.2 (Scope > 5%), Clause 7.1 (Budget Burn > 80%), or Clause 9.4 (Velocity Variance < -20%) is classified as a Material Governance Misreporting Event requiring immediate VP escalation.

6. KEY SLA THRESHOLD SUMMARY TABLE (RAG ENGINE REFERENCE)

Metric ID	Governance KPI	Green Zone	Amber Zone	Red Breach Trigger
KPI-01	Cumulative Budget Burn	< 70.0%	70.0% - 80.0%	> 80.0% before M3
KPI-02	Unapproved Scope Creep	0.0% - 2.5%	2.6% - 5.0%	> 5.0% without CR
KPI-03	Sprint Velocity Variance	+/- 15.0%	-15.1% to -20.0%	Worse than -20.0%
KPI-04	Portal Status Alignment	100% Match	Minor Lag	False GREEN Status

7. FINANCIAL PENALTIES, SLA HOLDBACKS & ESCALATION TIERS

Breach Severity	Trigger Condition	Commercial Penalty / Holdback	Escalation SLA
Tier 1 - Critical	False GREEN + >=2 SLA Breaches	15% Milestone Holdback + Audit	Immediate (< 4 hrs)
Tier 2 - High	Budget > 80% OR Scope > 5%	10% Invoice Holdback + Freeze	Within 24 Hours
Tier 3 - Moderate	Velocity Variance < -20%	Mandatory Recovery Plan (DRP)	Within 48 Hours

Authorized for Social Eagle:
Director of Program Governance | Social Eagle

Accepted by Enterprise Client:
VP of Core Banking Transformation